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 Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: May 12, 2018 to May 18, 2018 

 

Sitework:   

� Finished installing playground 

equipment 

� Finished pouring concrete 

slabs for pickleball and 

basketball courts 

� Placed fence and goal posts in 

ball courts 

� Continued ballfield seating 

foundation backfill 

� Continued Riverbank seeding 

� Continued work on CMU walls 

in concession building 

� Continued placing sidewalk in 

the north lot 

� Continued pouring caissons 

for dugout structures 

� Continued placing mainline 

irrigation 

� Started pulling ballfield 

irrigation lines 

� Set roof on pump house 

� Continued sanitary sewer  

� Started placing concrete mow 

strip in ballfields 

� Started curb and gutter on 

main road 

� Started placing topsoil in 

detention ponds 

� Started grading north 

detention pond 
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Other: 

� Misc. building inspections 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Upcoming work: 

� Continue fencing operations 

� Continue concession block 

work 

� Continue concrete sidewalks 

and curb/gutter 

� Continue center ballfields 

concrete prep 

� Continue soil amendment and 

seeding 

� Continue foundations for 

shade structures 

� Finish sanitary sewer 

� Continue site irrigation 

 

 

 

 
 

 

 

 

 
 

 


